
 

 

Criminal Case Information System for Public Defenders (CCIS-PD) 
[Section 18B.10 of S. L. 2013-360, as amended by Section 18A.2 of S.L. 2014-100 and Section 18B.3 of 
S.L. 2015-241] 
 
Technology Services Division 
July 1, 2016 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 



 

Criminal Case Information System for Public Defenders    July 1, 2016     1 

Introduction 

Section 18B.10 of S. L. 2013-360, as amended by Section 18A.2 of S.L. 2014-100 and Section 

18B.3 of S.L. 2015-241, provides as follows: 

 

"SECTION 18B.10. The Administrative Office of the Courts, in consultation with the Office of 

Indigent Defense Services, shall use the sum of three hundred fifty thousand dollars 

($350,000) in funds available to the Administrative Office of the Courts for the 2013-2015 

fiscal biennium and the sum of three hundred fifty thousand dollars ($350,000) in funds 

available to the Office of Indigent Defense Services for the 2013-2015 fiscal biennium to 

develop or acquire and to implement a component of the Department's criminal case 

information system for use by public defenders no later than February 1, 2016. The 

Administrative Office of the Courts shall make quarterly reports on the development and 

implementation of this system including costs, milestones, and performance measures, and a 

final report on the completed implementation of the system by July 1, 2016, to the Chairs of 

the Joint Legislative Oversight Committee on Justice and Public Safety and to the Chairs of 

the House of Representatives and Senate Appropriations Subcommittee Committees on 

Justice and Public Safety and the Senate Appropriations Committee on Justice and Public 

Safety." 

 

The North Carolina Administrative Office of the Courts (NCAOC), in consultation with the Office 

of Indigent Defense Services (IDS), respectfully submits this final quarterly project status report 

pursuant to the legislative mandate. 

 

Project Objectives 

The Criminal Case Information System for Public Defenders (“CCIS-PD) mitigates the risks and 

eliminates the performance and support issues associated with legacy CMS-PD by providing a 

centralized, Web-based application supported by a centralized DB2 database. After initial 

implementation, NCAOC worked with IDS and public defenders to develop key system 

enhancements aimed at reducing workload and improving efficiency. Those enhancements 

include tools for statewide reporting, new case grouping functionality, conflict checking, 

workflow and tracking features, automatic emailing of documents and alerts, and several new 

fields for improved classification of attorneys and events. 

 

Project Approach and Timeframe 

North Carolina has 17 public defender districts comprising 31 counties. Development and 

implementation of the new case management system to all of the districts included two 

phases, with a targeted completion date of July 1, 2016.  
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The first phase included development of CCIS-PD Release 1.0 and deployment to one public 

defender district by August 2015, which was completed on time. The second phase of the 

project included statewide implementation and training for public defenders, with a targeted 

completion date of July 2016. NCAOC followed an implementation schedule for each of the 

counties in the public defender districts, as detailed in Table 1 below.  

 

Table 1. CCIS-PD Statewide Implementation Schedule  

# 
Public Defender Districts 

(17 Districts / 31 Counties) 
Go Live 

Target Date 
 

Status 
Date Completed 

1 District 21 (Forsyth) July 20, 2015 Complete July 20, 2015 

2 District 14 (Durham) August 3, 2015 Complete August 3, 2015 

3 District 29B (Henderson, Polk, 
Transylvania) 

August 31, 2015 Complete August 31, 2015 

4 District 28 (Buncombe) September 21, 2015 Complete September 21, 2015 

5 District 27A (Gaston) October 5, 2015 Complete October 5, 2015 

6 District 15B (Chatham, Orange) October 19, 2015 Complete October 19, 2015 

7 District 10 (Wake) November 9, 2015 Complete November 9, 2015 

8 District 12 (Cumberland) January 11, 2016 Complete January 11, 2016 

9 District 16B (Robeson) January 25, 2016 Complete January 25, 2016 

10 District 18 (Guilford) February 8, 2016 Complete February 8, 2016 

11 District 5 (New Hanover) February 22, 2016 Complete February 22, 2016 

12 District 3B (Carteret) March 7, 2016 Complete March 7, 2016 

13 District 3A (Pitt) March 21, 2016 Complete March 21, 2016 

14 District 1 (Camden, Chowan, Currituck, 
Dare, Gates, Pasquotank, Perquimans) 

April 11, 2016 Complete April 11, 2016 

15 District 2 (Beaufort, Hyde, Martin, 
Tyrrell, Washington) 

April 25, 2016 Complete April 25, 2016 

16 District 16A (Scotland/Hoke) May 31, 2016 Complete May 31, 2016 

17 District 26 (Mecklenburg) June 13, 2016 Complete June 13, 2016 

 

Phase 2 also included development of key enhancements to the system which were delivered in 

a series of major releases on October 30, 2015 (Release 2.0), February 12, 2016 (Release 3.0), 

and June 3, 2016 (Release 4.0). TSD completed implementation of Phase 2 on June 13, 2016 

when Mecklenburg County began using the system. CCIS-PD now is available to public 

defenders statewide. 

 

Project Cost 

The projected cost for development of the initial phase of the project, CCIS-PD Release 1.0, was 

$331,477. The estimated cost of the statewide rollout, training, and additional enhancements 

requested by IDS was $656,127. In order to contribute its mandated share of the project cost, 

TSD and IDS agreed that IDS would hire one senior developer and one senior analyst to help 



 

Criminal Case Information System for Public Defenders    July 1, 2016     3 

build, support, and enhance CCIS-PD going forward. IDS hired both positions in March of 2015, 

at an annualized cost of $220,854, including salary and benefits.  

 

As indicated in Table 2 below, Phase 2 of the project was completed ahead of the original target 

date of July 1, 2016. 

 

Table 2. Project Costs 

Phase 1 
Completed 7/20/2015 

Projected Cost Actual Cost 

Develop CCIS-PD Releases 1.0 and implement in one 
district by 08/01/2015 

$331,477 $325,908 

Phase 2 
Completed 6/13/2016 

Projected Cost Actual Cost 

Roll out CCIS-PD and train public defenders and staff 
statewide $656,127 $573,155 
Deliver key enhancements in three major releases 

TOTAL PROJECT $987,604 $899,063 

 

Summary 

Both Phase 1 and Phase 2 of the project were completed on time, with a total project cost of 

$899,063.00. All public defenders statewide now have access to CCIS-PD, and TSD continues to 

monitor the system to identify issues and recommendations for improvement. Feedback on the 

project from public defenders and IDS has been extremely positive.   

 

 

 


